MONTHLY PROGRESS REPORT
EPA Contract 68HERH19D0033
Task Order #009
Diamond Alkali-Lower Passaic River Allocation

EPA TOCOR

ERG Task Order Manager
Period of Performance
Reporting Period

Alice Yeh (212-637-4427)

Exemption (b)(4)
September 24, 2019 — October 30, 2020
May 30, 2020 — June 26, 2020

Section 1: Project Financial Summa

Table 1. Financial Summary by Contract Line ltem Number (CLIN)

% of Funded . .
Estimated Funding Amount Anticipated
Current Cumulative . ooy Remaining, | Work During
CLIN Description Capacity Funded Unfunded | Invoice Invoiced Cog?s 9 In‘::‘la ’ After Next Reporting
($and hrs) | ($ and hrs) $andhrs) | La y in Accounting | Period
c ogst’s 9| for Lagging | ($ and hrs)
Costs
001 [ All other activities $1,291,753.00 | $1,291,753.00 $0.00 | $124,090.52 | $909,823.90 | $198,271.26 $183,657.84 $140,550.00
Exemption (b¥4 Exemption (b){4) Examption (b Exemptio
002 | Fixed-price startup $2,552.00 $2,552.00 $0.00 $2,552.00 $0.00
activities
TOTAL $1,294,305.00 | $1,294,305.00 $0.00 | $124,090.52 | $912,375.90 | $198,271.26 $183,657.84 $140,550.00
Exemption (b)4 Exemption (b)(4) Exemption (b Exemptio




Section 2: Activities Corresp ing to the Attached Invoice

This section includes direct ERG labor hours billed during this reporting period. It also includes subcontractor
invoices that ERG received and processed during this reporting period, representing work performed in prior
reporting periods.

2A: Activities Undertaken During This Reporting Period

Task A: Task Assignment Management and Project Administration

During the June reporting period, ERG:
» Maintained communications with TOCOR and service provider.
» Prepared the monthly progress report.
» Participated in weekly calls with EPA and subcontractor.
» Processed a modification to the ERG Task Order Exemption (b)(4).
» Participated in discussions regarding the increase in LOE. (See “Difficulties Encountered” section)
» Prepared and provided Task Order 9: Diamond Alkali-Lower Passaic River Allocation, Explanation of
Need for Additional LOE and Associated Fundingto EPA on June 18.

2B: Activities From Previous Reporting Periods Processed as Lagging Costs

Task B: Allocation Design and Production

During the April reporting period, Exemption (b)(4) performed the following activities:
e Conducted weekly contract progress conference calls with EPA.
L Exemption (b)(3)(A) & (7)(A)

Section 3: Additional Activities During This Reporting Period, To Be Billed on Future Invoices

This section includes work performed by Exemption (b)(4) during this reporting period, which they will
invoice to ERG at a future date.

Task B: Allocation Design and Production

During the June reporting period, Exemption (b)(4) performed the following activities:
e Conducted weekly contract progress conference calls with EPA.
L Exemption (b)(3)(A) & (7)(A)

The lagging cost total shown in Section 1 also includes May work performed by exemption 0)4) that continues to lag.
These activities were described in the previous ERG progress report.



Section 4: Deliverables During

Monthly Deliverable

June 15, 2020
progress report

June 14, 2020

Terry Fenton

Terry Simpson

Section 5: Difficulties Encountered and Remedial Actions Taken

Exemption (b)(3)(A) & (4) & (7)(A)

Section 6: Activities Anticipated During the Next Reporting Period

Task A: Task Assignment Management and Project Administration
ERG will:

* Prepare progress report.

Maintain communications with TOCOR and service provider.
Participate in weekly team calls with Exemption (b)(4) EPA.

Task B: Allocation Design and Production
Exemption (b)(4)

anticipates the following activities:
= Conduct weekly contract progress conference calls with EPA.
. Exemption (b)(3)(A) & (7)(A)



Section 7: Deliverables Anticipated During

Monthly Deliverable July 15, 2020 Alice Yeh
progress report Terry Fenton
Terry Simpson

Section 8: Outstanding Actions Awaiting EPA Contracting Officer Authorization

=  None.





